

Memo for Record:

Date 20 Nov '70

Subject: Estimated project costs Printing Services Bldg Addition
Estimated project costs NPIC/ [redacted] Soil Boring.

25X1A

Printing Services Bldg Addition Project

74 budget

Estimated construction costs in 1975 * = \$12,134,000.00

73 budget

Estimated C&A/A&E costs (8.0% of const.) = \$934,000.00

* incl 3.9% of contract for C&A const. supervision

25X1A

Soil Boring Investigation NPIC/ [redacted] Project

73 budget

Estimated 1973 costs

= \$66,500.00

The above figures were forwarded to [redacted] for
use in a preliminary program call.

25X1A9a

RH.
JH.